ID	Name													
		Mar, 2024					**Apr, 2024**				**May, 2024**			
		26 Feb	03 Mar	10 Mar	17 Mar	24 Mar	31 Mar	07 Apr	14 Apr	21 Apr	28 Apr	05 May	12 May	1...
1	▼ Library Management System													
2	Requirements gathering													
3	Initial system design													
4	Development setup and configuration													
5	Implement basic functionality													
6	User interface design													
7	Machine learning integration													
8	User testing and feedback													
9	System refinement and bug fixing													
10	Integration testing													
11	Deployment and launch													